COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 09/ 2021

ESTI MATE SUMVARY 19:37: 21
CONTI D C20744R ESTI MATE NG 0012 PROG SPEC YR: 2005
PCN: 20744R-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 366.0 DAYS TIME ALLON 2/1/2021 FI XED COMPLETI ON DAl
US 36 MP 7.2 - 8.5 PERCENT TIME:  97.60 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PROJECT NO. ER0361- 118
PR US 36 PHASE 3 MP 7.2-8.5
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 01/ 23/ 2021 DATE TI ME STARTED 01/24/2020
385 Interlocken Crescent #900 DATE LET 11/ 21/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/22/2020 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 01/24/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 230, 698. 31 PARTI Cl PATI NG $ 7,547, 266. 34 $ 592,974.01
AWARD PRQIECT AMT: $ 8,764,706.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 91. 70% TOTAL EARNI NGS 7,547, 266. 34 592, 974. 01
FUNDS AVAI LABLE: $ 683,431.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,547, 266. 34 592, 974. 01
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 131, 470. 59 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,415, 795. 75 592, 974. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,415, 795. 75 592, 974. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 592, 974. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20744R-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0012 19:37: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 2.500 2.500
ACRE 0. 000 0. 00
8, 600. 00000 2.500 21, 500. 00
0010 202-00010 Renoval of Tree 371. 000 369. 000
EACH 2.000 580. 00
290. 00000 371. 000 107, 590. 00
0015 202-00035 Renpval of Pipe 67.000 67.000
LF 0. 000 0. 00
200. 00000 67.000 13, 400. 00
0020 202-00090 *Renoval of Delineator 31. 000 15. 000
EACH 16. 000 720. 00
45. 00000 31. 000 1,395.00
0025 202-00220  *Renpval of Asphalt Mat 471. 000 471. 000
Sy 0. 000 0. 00
20. 00000 471. 000 9, 420. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,380. 000 4, 380. 000
SY 0. 000 0. 00
5.10000 4, 380. 000 22,338.00
0035 202-00810 *Rerpval of Ground Sign 8. 000 1. 000
EACH 4.000 336. 00
84. 00000 5. 000 420. 00
0040 202-01130 *Renoval of Guardrail Type 3 1, 825. 000 1, 825. 000
LF 0. 000 0. 00
3.90000 1, 825. 000 7,117.50
0045 202-01300 *Renpval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0050 203-00050 *Unsui tabl e Materi al 91. 000 91. 000
cY 0. 000 0. 00
86. 00000 91. 000 7,826.00
0055 203-00060 *Enmbanknment Material (Conplete In Place) 820. 000 819. 000
cY 0. 000 0. 00

37. 00000 819. 000 30, 303. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00400

0065 203-01100

0070 203-01510

0075 203-02324

0080 207-00205

0085 208-00008

0090 208-00023

0095 208-00035

0100 208-00041

0105 208-00045

0110 208-00070

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

*Rock Excavation

Proof Rolling

Backhoe

*Bl ast Vibration Mnitoring

Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 031. 000
cy
80. 00000
10. 000
HOUR
380. 00000
60. 000
HOUR
270. 00000
1. 000
LS
2, 800. 00000
200. 000
cy
32. 00000
1, 000. 000
LF
6. 70000
1, 150. 000
LF
6. 40000
850. 000
LF
8. 90000
10. 000
EACH
1, 100. 00000
2.000
EACH
6, 500. 00000
2.000
EACH

5, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

2,031.
. 000
2,031.

11.
. 000
14

470.
. 000
470.

000

000

. 000
. 000
. 000

500

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 02/ 09/ 2021

810

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

19:37: 21

AMOUNT

162, 480

1,520

3,915

2,800

3,008

6, 897

8, 800

13, 000

11, 000

00

00

00

00

.00

.00

00

50

00

00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20744R-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0012 19:37: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0.00
0125 208-00106 *Sweepi ng (Sedi nent Renoval) 35. 000 22.000
HOUR 3.000 510. 00
170. 00000 25. 000 4, 250. 00
0130 208-00207 Erosi on Control Managenent 80. 000 48. 000
DAY 4. 000 5, 600. 00
1, 400. 00000 52.000 72, 800. 00
0135 208-00400 \Water Control 1. 000 1.000
LS 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
0140 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 1. 000 420. 00
420. 00000 1. 000 420. 00
0145 212-00006  *Seeding (Native) 2.510 0. 400
ACRE 0. 000 0. 00
510. 00000 0. 400 204. 00
0150 212-00022 *Seedi ng (R parian) 0. 000 0. 000
ACRE 0. 000 0. 00
560. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 2.410 0. 400
ACRE 0. 000 0. 00
3, 100. 00000 0. 400 1, 240. 00
0160 213-00012 *Spray-on Mil ch Bl anket 2.020 0.500
ACRE 0. 000 0. 00
3, 900. 00000 0.500 1, 950. 00
0165 213-00700 Landscape Boul der 201. 000 49. 000
EACH 108. 000 28, 080. 00

260. 00000 157. 000 40, 820. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20744R-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0012 19:37: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0175 216-00222 *Soi | Retention Blanket (Coconut) (Biodegradable Cl ass 1, 000. 000 337.000
2
) SY 0. 000 0. 00
4. 50000 337. 000 1, 516. 50
0180 217-00000 *Her bi ci de Treat nent 20. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 240- 00020 Netting 100. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
0195 304- 06007 *Aggregate Base Course (Class 6) 500. 000 78. 000
cY 0. 000 0. 00
120. 00000 78. 000 9, 360. 00
0200 304-09000  Aggregate Base Course (Special) 827. 000 190. 000
CcY 417. 000 98, 829. 00
237.00000 607. 000 143, 859. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 345. 000 192. 970
TON 0. 000 0. 00
97. 00000 192. 970 18, 718. 09
0210 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 675. 560 675. 560
TON 0. 000 0. 00
90. 00000 675. 560 60, 800. 40
0211 900- 00006 Added Item (Dol lar)/ Price Reduction - Failed HVA 0. 000 -897. 080
Joint Density
DOL 0. 000 0. 00
1. 00000 -897. 080 -897.08
0215 420-00300  Geotextile (Reinforcenent) 2, 000. 000 125. 000
Sy 0. 000 0. 00

3. 60000 125. 000 450. 00



CONTI D

ROADWAY

CAT NO0200

0220 503-00002

0225

506- 00412

0230

506- 00418

0235

506- 00424

0240

506- 00800

0245

606- 00301

0245

0246

606- 01320

0250

606- 02003

0250

0255 606- 02005

C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON
20744R-BI D
ER0361- 118 ESTI MATE NO 0012
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Ground | nprovenent 3, 980. 000
CcY
110. 00000
Soil Riprap (12 Inch) 450. 000
cYy
130. 00000
Soil Riprap (18 Inch) 1, 232. 000
CcY
110. 00000
Soil Riprap (24 Inch) 235. 000
cYy
140. 00000
Rock Ribs 1, 186. 000
LF
50. 00000
*Quardrail Type 3 (6-3 Post Spacing) 2,216. 000
LF
105. 00000
MATERI AL ALLOWANCE W Beam Rai |, Galv
LF
35. 98000
End Anchor Ty 3B 1. 000
EACH
1, 750. 00000
*End Anchorage (Nonfl ared) 3. 000
EACH
7, 400. 00000
MATERI AL ALLOMANCE Cuardrail End Treat
EACH
3,951. 31000
*End Anchorage (Fl ared) 2.000
EACH

5, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 980. 000
0. 000
3, 980. 000

120. 000
246. 000
366. 000

472.000
529. 000
1, 001. 000

235. 000
0. 000
235. 000

275. 000
572. 000
847.000

2,216. 000
0. 000
2,216. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000
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ESTI MATE RUN 02/ 09/ 2021

31, 980

58, 190

28, 600

.00

00

00

00

00

.00

.00

.00

.00

.00

.00

19:37: 21

AMOUNT

437, 800

47, 580

110, 110

32,900

42, 350

232, 680

1, 750.

22,200

10, 600

00

00

00

00

00

00

.00

00

00

.00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20744R-BI D ESTI MATE RUN
PRQIECT: ER0361- 118 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 MATERI AL ALLOWANCE Cuardrail End Treat 0. 000
EACH 0. 000 0.00
2,582.19000 0. 000 0. 00
0260 607-01050 *Fence Wre Wth Metal Posts 200. 000 168. 000
LF 0. 000 0. 00
34. 00000 168. 000 5,712.00
0265 607-11525 Fence (Plastic) 247.000 247.000
LF 0. 000 0.00
2. 80000 247.000 691. 60
0270 607-53136 *Fence Chain Link (36 Inch) 143. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0275 607-60610 *Vehicle Gate 3. 000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0280 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 38. 000 0. 000
EACH 38. 000 4,180. 00
110. 00000 38. 000 4,180. 00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 4. 000 0. 000
(N
) EACH 4.000 480. 00
120. 00000 4.000 480. 00
0290 614-00012 *Sign Panel (Class Il) 90. 000 0. 000
SF 90. 000 2,520. 00
28. 00000 90. 000 2,520. 00
0295 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 8. 000 0. 000
LF 8. 000 71. 20
8. 90000 8. 000 71.20
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 94. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0305 621-00451  *Detour Pavement cost of detour renoval included 70. 000 70. 000
TON 0. 000 0. 00

230. 00000 70. 000 16, 100. 00



CONTI D

ROADWAY

CAT NO0200

0310 625-00000

0311 625-00001

0312 625-00001

0315 625-00002

0320 626- 00000

0325 626-01113

0330 627-00001

0335 627-00005

0340 629-01002

0345 630- 00000

0350 630-00001

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

*Construction Surveying

Const Surveyi ng (Hour)

Const Surveying (Hour)

*Construction Survey (Tunnel)

*Mbbi | i zati on

*Public Information Managenent

*Pavenent Mar ki ng Pai nt

*Epoxy Paverent Marking

Survey Monunent (Type 2)

*Fl aggi ng

*Pi | ot Car QOperation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

1. 000

101, 400. 15000

20. 000

HOUR
150. 00000
0. 000

HOUR
1. 00000
1. 000

LS

82, 000. 00000

1.000
LS
490, 000. 00000

363. 000
DAY
130. 00000
113. 000
GAL
39. 00000
24.000
GAL
93. 00000
1. 000
EACH
1, 300. 00000
3, 126. 500
HOUR
31. 00000
65. 500
HOUR

67.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 750
0. 050
0. 800

0. 000
19. 500
19. 500

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

328. 000
35. 000
363. 000

113. 000
0. 000
113. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

2,916. 250
210. 250
3, 126. 500

65. 500
0. 000
65. 500

Page 8

ESTI MATE RUN 02/ 09/ 2021

5,070

2,925

4,550

6, 517

01

00

.00

.00

.00

00

.00

.00

.00

75

.00

19:37: 21

AMOUNT

81, 120

2,925

82, 000

490, 000

47,190

4, 407

2,232

96, 921.

4,388

12

00

.00

00

00

00

00

00

.00

50

50



CONTI D

CAT NO0200

0355

0360

0365

0370

0375

0380

0385

0390

0395

0400

0405

630- 00007

630- 00012

630- 00040

630- 00041

630- 80002

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

C20744R
20744R-BI D
ER0361-118

ROADWAY

*Traffic Control

*Traffic Control

Traffic Incident

Traffic Incident

*Fl ashi ng Beacon

*Barricade (Type

*Construction

*Construction

*Construction

*Construction

Traffic Sign

Traffic Sign

Traffic Sign

Traffic Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

I nspection

Management

Managenent

Pl an Devel opnent

Management

Pl an | npl enent at

(Sol ar)

3 MA) (Tenporary)

( Panel

Size A

(Panel

Si ze B)

( Panel

Size O

(Speci al )

*Portabl e Message Sign Panel

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
225.000
DAY
560. 00000
140. 000
DAY
1, 250. 00000
1. 000
LS
2, 700. 00000
ion 13. 000
MON
1, 000. 00000
8. 000
EACH
1, 100. 00000
6. 000
EACH
280. 00000
31. 000
EACH
78. 00000
68. 000
EACH
89. 00000
4.000
EACH
100. 00000
653. 000
SF
28. 00000
9. 000
EACH

6, 100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
23. 000
. 000

. 000
12. 000
. 000

0.500
0. 000
0. 500

5.500
0.500
6. 000

2.500
0. 000
2.500

2.000
0. 000
2.000

13. 500
0. 000
13. 500

34.000
0. 000
34. 000

0. 000
0. 000
0. 000

326. 500
-141.

. 000

500

4.500
0. 000
4.500
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ESTI MATE RUN 02/ 09/ 2021

12,880

15, 000

500.

-3,962.

00

00

.00

.00

.00

.00

.00

.00

00

.00

19:37: 21

AMOUNT

123, 200

156, 250

1, 350.

6, 000

2,750

560.

1, 053.

3,026

5,180

27, 450

00

00

00

00

00

00

00

00

.00

00

00



CONTI D

CAT NO0200

0410

0415

0420

0425

0430

0435

0440

0445

0450

0455

0460

630- 80360

630- 80363

630- 80370

630- 80380

630- 85010

630- 85041

632- 00000

700- 70010

700- 70014

700- 70016

700- 70018

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Incentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
121. 000
EACH
17. 00000
8. 000
EACH
22. 00000
648. 000
LF
29. 00000
100. 000
EACH
17. 00000
4. 000
EACH
5, 000. 00000
20. 000
DAY
450. 00000
1. 000
LS
8, 200. 00000
100, 000. 000
FA
1. 00000
29, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

60. 500
0. 000
60. 500

4. 000
0. 000
4.000

324. 000
0. 000
324.000

50. 000
0. 000
50. 000

1.500
0. 000
1.500

17. 000
0. 000
17. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

29, 000. 000
0. 000
29, 000. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 09/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

19:37: 21

AMOUNT

1,028

88

9, 396

850.

7,500

7, 650

8, 200

29, 000

50

00

00

00

00

00

00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0465 700-70023

0470 700-70025

0475 700-70035

0480 700-70111

0485 700-70410

0490 700-70594

0491 900- 00006

0640 630-80367

0645 203-02300

0650 700- 70595

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Conmuni cati on Services

Project First Program

F/ A Stream Restoration

F/ A DRB Standing Committee

Added Item (Dol lar)/ FLATI RON VECP | NCENTI VE

Port Traf Speed Mbnitor

Rock Scal er

F/ A DRB On-Demand Conmittee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 800. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
29, 562. 230
FA
1. 00000
0. 000
FA
1. 00000
24, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
64, 513. 480
DOL
1. 00000
3. 000
EACH
3, 700. 00000
24. 000
HOUR
283. 58000
1. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 865. 000
1, 935. 000
4, 800. 000

0. 000
0. 000
0. 000

29, 562. 230
0. 000
29,562. 230

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

64,513. 480
0. 000
64,513. 480

1.500
0. 000
1.500

24.000
0. 000
24.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 09/ 2021

1,935

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

19:37: 21

AMOUNT

4,800

29, 562

64, 513

5, 550

6, 805

00

.00

23

.00

.00

.00

48

00

92

.00



CONTI D:

CAT NO0200

0655 900- 00006

CAT NO0201

0500 601-03000

0505 602- 00000

CAT NO0300

0510 206- 00000

0515 206-00100

0520 206-01781

0525 206-01782

0530 206-01783

0535 206-01784

0540 601-03030

C20744R
20744R-BI D
ER0361-118

DESCRI PTI ON

ROADWAY

Added Item (Dol lar)/ Overweight Truck Price Reduction

ROADWAY

*Concrete Class D

Rei nforcing Steel

STRUCTURES- #TBD WEST

*Structure Excavation

*Structure Backfill

Shoring (Area 1)

Shoring (Area 2)

Shoring (Area 3)

Shoring (Area 4)

*Concrete Class D (Box Culvert)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

307,321.96 $ 3, 114, 632.

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
-260. 000 -260. 000
DOL 0. 000
1. 00000 -260. 000
CAT 0200 CURRENT AMI $ 3,719,218.58$
1. 600 1. 600
(% 0. 000
2, 060. 00000 1. 600
116. 000 116. 000
LB 0. 000
0. 65000 116. 000
CAT 0201 CURRENT AMI  $ 3,371.40%

1, 533. 000 1, 533. 000
cY 0. 000
40. 00000 1, 533. 000
690. 000 690. 000
cy 0. 000
100. 00000 690. 000
0. 000 0. 000
LS 0. 000
16, 000. 00000 0. 000
0. 000 0. 000
LS 0. 000
16, 000. 00000 0. 000
1. 000 1. 000
LS 0. 000
97, 000. 00000 1. 000
0. 000 0. 000
LS 0. 000
88, 000. 00000 0. 000
52. 000 52. 000
cY 0. 000
2, 500. 00000 52. 000

Page 12

ESTI MATE RUN 02/ 09/ 2021

19:37: 21

AMOUNT

3, 296.

61, 320.

69, 000.

97, 000.

130, 000.

00

00

00

.00

.00

00

.00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20744R-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0012 19:37: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES- #TBD VEST

0541 601-03000 Conc CL D 88. 200 88. 200
cY 0. 000 0. 00
2,060. 00000 88. 200 181, 692. 00
0545 602- 00000 Rei nf orcing Steel 22,410. 000 22,410. 000
LB 0. 000 0. 00
0. 65000 22,410. 000 14, 566. 50
0550 603-71410 *10x14 Ft Concrete Box Cul vert (Precast) 66. 000 66. 000
LF 0. 000 0. 00
2,100. 00000 66. 000 138, 600. 00
0555 603-72100 Concrete Box Culvert Wngwall (Precast) 0. 000 0. 000
EACH 0. 000 0. 00
55, 000. 00000 0. 000 0.00
0660 900-00014 Added Item (Lunmp Sum)/ Alternate Shoring 1. 000 1.000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
CAT 0300 CURRENT AMI $  724,178.50$ 0.00% 724,178.50

CAT NO0301 STRUCTURES- #TBD EAST

0560 206-00000  *Structure Excavation 1, 134. 000 1,134.000
cY 0. 000 0. 00
40. 00000 1, 134. 000 45, 360. 00
0565 206-00100  *Structure Backfill (Cass 1) 723.000 0. 000
cY 375. 000 37, 500. 00
100. 00000 375. 000 37,500. 00
0570 206-01785 *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
273, 000. 00000 1. 000 273, 000. 00
0575 206-01786  *Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
363, 000. 00000 1. 000 363, 000. 00
0580 211-00001 *Tunnel Excavation 0. 000 0. 000
LF 0. 000 0. 00

8, 500. 00000 0. 000 0.00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20744R-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0012 19:37: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES- #TBD EAST

0582 211-00003 Bench Excavation (Rock) 87. 000 87. 000
LF 0. 000 0. 00
2,199. 58000 87.000 191, 363. 46
0583 211-00004 Bench Excavation (Soil) 127. 000 127. 000
LF 0. 000 0. 00
1, 996. 37000 127.000 253, 538. 99
0585 211-00002 *Tunnel Excavation (Rock Tunneling) 0. 000 0. 000
LF 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0588 211-00006 Headi ng Excavati on 214. 000 214.000
LF 0. 000 0. 00
5, 707. 45000 214. 000 1,221, 394. 30
0590 211-00100 Drilling Hole 0. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0595 211-00988 *Portal Protection Canopy (Furnish and Install) 2.000 2.000
EACH 0. 000 0. 00
53, 000. 00000 2.000 106, 000. 00
0600 211-02277  *Cenent Gout (Voids) 0. 000 0. 000
cY 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0605 211-03005 *Dewat er i ng 1. 000 1. 000
LS 0. 000 0. 00
177, 000. 00000 1.000 177, 000. 00
0610 601-03000 *Concrete Class D 169. 100 34.700
cy 119. 100 245, 346. 00
2,060. 00000 153. 800 316, 828. 00
0615 602- 00000 *Rei nforcing Steel 16, 612. 000 12, 295. 000
LB 4,317. 000 2,806. 05
0. 65000 16, 612. 000 10, 797. 80
0616 602-00002 *Reinforcing Steel (Tunnel) 56, 800. 000 54, 732. 000
LB 0. 000 0. 00

3.51000 54, 732. 000 192, 109. 32



COLORADO

DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 02/ 09/ 2021

CONTI D: C20744R

PCN: 20744R-BI D

PRQIECT ER0361-118

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURES- #TBD EAST

0620 641-10000

0621 641-10000

CAT NO0400

0625 620- 00002

0630 620-00012

0635 620- 00020

*Shotcrete

Shotcrete

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

ESTI MATE N 0012 19:37: 21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
sy 0. 000 0. 00
400. 00000 0. 000 0. 00
952. 000 940. 000
sy 0. 000 0. 00
439. 14000 940. 000 412, 791. 60

CAT 0301 CURRENT AMI $ 3,679,529.83 % 285, 652. 05 $ 3, 600, 683. 47
1. 000 1. 000
EACH 0. 000 0. 00
77,000. 00000 1.000 77,000. 00
1. 000 1.000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
4.000 4.000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
CAT 0400 CURRENT AMI  $ 104, 400.00 $ 0.00% 104, 400.00

PRQJECT TOTAL CURRENT AMI $ 8, 230,698.31$%

592,974.01%$ 7, 547, 266. 33



